



# RAJSHAHI KRISHI UNNAYAN BANK


Head Office, Rajshahi


Information and Communication Technology Department


E-mail: dginct@rakub.org.bd, Website: [www.rakub.org.bd](http://www.rakub.org.bd)


Annual Procurement Plan (2024-2025)	
Ministry /Division	: Ministry of Finance/Financial Institution Division.
Organization Name	: RAJSHAHI KRISHI UNNAYAN BANK (RAKUB)
Procuring Entity Name	: Deputy General Manager (DGM), Information and Communication Technology Department, RAKUB, Head Office, Rajshahi
Procurement Type	: Goods & Services
Budget	: Revenue
Source of Funds	: Own Fund
Fiscal Year	: 2024-2025
Procurement Method	: OTM method followed by PPR-2008

Package No	Description	MoU	QTY	Procurement Method & Type	Contract Approving Authority	Estimated Cost (in lacs)	Time Code for Process	Tentative Indicatives Date					
								Invitation For Tender (IFT) Date	Tender Opening Date	Tender Evaluation Date	NOA	Contract Signing	Task Completion
ICT_Goods-1	Supply, Installation, Commissioning & Implementation of Network & Cyber Security Systems and Its related services for Rajshahi Krishi Unnayan Bank.	Lot	1	OTM National	HOPE	600.00	Planned Dates	28-Nov-2024	28-Dec-2024	18-Jan-2024	01-Feb-2025	01-Mar-2025	28-Aug-2025
							Planned Days	0	30	21	14	28	180
ICT_Goods-2	Supply, Installation & Commissioning of Central IP Camera Solutions, Anti-theft Alarm System and Its related services for all Branches/offices of Rajshahi Krishi Unnayan Bank.	Lot	1	OTM National	HOPE	1700.00	Planned Dates	15-Aug-2024	14-Sep-2024	05-Oct-2024	19-Oct-2024	16-Nov-2024	16-Mar-2025
							Planned Days	0	30	21	14	28	120
ICT_Goods-3	Supply, Installation, Commissioning of High End Servers with VM Solutions for Rajshahi Krishi Unnayan Bank.	Lot	1	OTM National	HOPE	800.00	Planned Dates	29-Dec-2024	30-Jan-2025	20-Feb-2025	06-Mar-2025	03-Apr-2025	01-Aug-2024
							Planned Days	0	32	21	14	28	120

  
 Md. Sohag Hossain  
 Maintenance Engineer (PO)  
 ICTD, RAKUB, HO, Rajshahi


  
 29.07.2024  
 Fazle Rabbi Shalek Ahmed  
 System Analyst (SPO)  
 ICTD, RAKUB, HO, Rajshahi

  
 29.07.2024  
 Md. Nazmul Basher  
 Senior System Analyst (AGM)  
 ICTD, RAKUB, HO, Rajshahi

  
 29/09/28  
 Md. Abul Kalam  
 Deputy General Manager (DGM)  
 ICTD, RAKUB, HO, Rajshahi

  
 29/09/2028  
 Niranjana Chandra Deb Nath  
 Managing Director  
 RAKUB, HO, Rajshahi


Package No	Description	MoU	QTY	Procurement Method & Type	Contract Approving Authority	Estimated Cost (in lacs)	Time Code for Process	Tentative Indicatives Date					
								Invitation For Tender (IFT) Date	Tender Opening Date	Tender Evaluation Date	NOA	Contract Signing	Task Completion
ICT_Goods-4	Annual Maintenance fee for Oracle Database, Oracle RAC and its related Services for RAKUB DATA Center.	Lot	1	OTM National	HOPE	600.00	Planned Dates	15-Aug-2024	14-Sep-2024	05-Oct-2024	19-Oct-2024	16-Nov-2024	16-Mar-2025
							Planned Days	0	30	21	14	28	120
ICT_Goods-5	Annual Maintenance Contract (AMC) for Server, Storage and Backup System of Rajshahi Krishi Unnayan Bank (RAKUB) Near Data center.	Lot	1	OTM National	HOPE	1200.00	Planned Dates	15-Aug-2024	14-Sep-2024	05-Oct-2024	19-Oct-2024	16-Nov-2024	16-Mar-2025
							Planned Days	0	30	21	14	28	120
ICT_Goods-6	Annual Maintenance Contract (AMC) for Network devices and Security Systems of Rajshahi Krishi Unnayan Bank (RAKUB) Near Data center.	Lot	1	OTM National	HOPE	600.00	Planned Dates	15-Aug-2024	14-Sep-2024	05-Oct-2024	19-Oct-2024	16-Nov-2024	16-Mar-2025
							Planned Days	0	30	21	14	28	120
ICT_Goods-7	Supply, Installation, Commissioning & Implementation of Security Operation Center (SOC) and its related services for Rajshahi Krishi Unnayan Bank.	Lot	1	OTM National	HOPE	1000.00	Planned Dates	15-Sep-2024	28-Oct-2024	18-Nov-2024	02-Dec-2024	30-Dec-2024	29-Apr-2025
							Planned Days	0	33	21	14	28	120
ICT_Goods-8	Supply, Installation, Commissioning & Implementation of Exchange Server, Email Security, DNS Security system and its related services for Rajshahi Krishi Unnayan Bank.	Lot	1	OTM National	HOPE	100.00	Planned Dates	20-Mar-2025	24-Apr-2025	15-May-2025	29-May-2025	26-Jun-2025	24-Oct-2025
							Planned Days	0	35	21	14	28	120
ICT_Goods Services-9	Supply, Installation, Commissioning & Implementation of Laser Printer, Monitor for all Branches/offices of Rajshahi Krishi Unnayan Bank.	Lot	1	OTM National	HOPE	250.00	Planned Dates	29-Dec-2024	30-Jan-2025	20-Feb-2025	06-Mar-2025	03-Apr-2025	01-Aug-2024
							Planned Days	0	32	21	14	28	120

  
29.07.2024


Md. Sohag Hossain  
Maintenance Engineer (PO)  
ICTD, RAKUB, HO, Rajshahi

  
29.07.2024


Fazle Rabbi Shalek Ahmed  
System Analyst (SPO)  
ICTD, RAKUB, HO, Rajshahi

  
29.07.2024

Md. Nazmul Basher  
Senior System Analyst (AGM)  
ICTD, RAKUB, HO, Rajshahi

  
29.07.2024

Md. Abul Kalam  
Deputy General Manager (DGM)  
ICTD, RAKUB, HO, Rajshahi

  
29.07.2024

Niranjana Chandra Debnath  
Managing Director  
RAKUB, HO, Rajshahi



# RAJSHAHI KRISHI UNNAYAN BANK

Head Office, Rajshahi


Information and Communication Technology Department


E-mail: dgmiect@rakub.org.bd, Website: [www.rakub.org.bd](http://www.rakub.org.bd)


Annual Procurement Plan (2024-2025)	
Ministry /Division	: Ministry of Finance/Financial Institution Division.
Organization Name	: RAJSHAHI KRISHI UNNAYAN BANK (RAKUB)
Procuring Entity Name	: Deputy General Manager (DGM), Information and Communication Technology Department, RAKUB, Head Office, Rajshahi
Procurement Type	: Goods & Services
Budget	: Revenue
Source of Funds	: Own Fund
Fiscal Year	: 2024-2025
Procurement Method	: RFQM followed by PPR-2008


Package Type	Description	MoU	Procurement Method & Type	No of RFQ in FY	Approving Authority	Total Max Estimated cost In lacs	Tentative Date
VAPT and its relates services	Request for Quotation of Vulnerability Assessment/ Penetration Testing (VAPT) and Cyber Security Training of Rajshahi Krishi Unnayan Bank	Lot	RFQM National	RFQ-01 RFQ-02	Approving authority (AA) is nominated according to the Delegation of Financial Power of RAKUB.	6.00	Half Yearly Basis
Goods, Network and its related services	Supply, Installation, & Commissioning Computer Hardware/Network accesories/Network Connectivity & its Related Services at Rajshahi Krishi Unnayan Bank, ICT Department.	Lot	RFQM/DPM National	RFQ-01 RFQ-02 RFQ-03 RFQ-04		12.00	Trimester Basis
Stationary and its related services	Supply, Installation, Testing & Commissioning Computer Stationary & its Related Services at Rajshahi Krishi Unnayan Bank, ICT Department.	Lot	RFQM/DPM National	RFQ-01 RFQ-02		6.00	Half Yearly Basis
H/W maintenance and its related services	Supply, Installation, Testing & Commissioning of Computer Hardware Manintenance & its Related Services at Rajshahi Krishi Unnayan Bank, ICT Department.	Lot	RFQM/DPM National	RFQ-01 RFQ-02		6.00	Half Yearly Basis


\*\*The APP for RFQM/DPM method will be applied according to the rules of PPR-2008 which may vary depending upon the demand on the banks' requisition/needs. Regarding any changes APP will be modified periodically as followed by PPR-2008.

  
Md. Sohag Hossain  
Maintenance Engineer (PO)  
ICTD, RAKUB, HO, Rajshahi

  
Fazle Rabbi Shalek Ahmed  
System Analyst (SPO)  
ICTD, RAKUB, HO, Rajshahi

  
Md. Nazmul Basher  
Senior System Analyst (AGM)  
ICTD, RAKUB, HO, Rajshahi

  
Md. Abul Kalam  
Deputy General Manager (DGM)  
ICTD, RAKUB, HO, Rajshahi

  
Niranjan Chandra Deb Nath  
Managing Director  
RAKUB, HO, Rajshahi

**ANNUAL PROCUREMENT PLAN (2024-25)**

৪২

Ministry/Division :-	Finance Division, Ministry of Finance
Agency :-	Rajshahi Krishi Unnayan Bank, Head office, Rajshahi.
Procuring Entity Name & Code:-	The Deputy General Manager, Rajshahi Krishi Unnayan Bank (RAKUB), Engineering Procurement & Maintenance Department, Head Office, Rajshahi, Bangladesh
Procurement Type :-	Works

Budget :- Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in lac.Tk.	Time Code for Process	Advertise Precquel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time in Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Repairing, Renovation, Mordanization/Interior decoration Works of Dhaka Branch, Rajshahi Krishi Unnayan Bank (RAKUB).	lot	1	OTM National	HOPE	Own Budget	45.59	Planned Dates		9-Jul-24	23-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	17-Sep-24	70	16-Dec-24
								Planned Days		0	14	14	7	7	28		90
WR-2	Supply, installation, Testing & Commissioning of Air Conditioner at Board Secretariat of Rajshahi Krishi Unnayan Bank (RAKUB), Head office, Rajshahi.	lot	1	RFQ National	HOPE	Own Budget	4.42	Planned Dates		14-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	7-Aug-24	4-Sep-24	52	3-Nov-24
								Planned Days		0	7	5	5	7	28		60
WR-3	Repairing, Renovation, Mordanization/Interior decoration Works of VIP Waiting Room, Managing Director's Secretariat & others of Rajshahi Krishi Unnayan Bank (RAKUB)), Head office, Rajshahi.	lot	1	OTM National	HOPE	Own Budget	30.00	Planned Dates		10-Aug-24	24-Aug-24	7-Sep-24	14-Sep-24	21-Sep-24	19-Oct-24	70	16-Feb-25
								Planned Days		0	14	14	7	7	28		120
WR-4	Repairing & Renovation Works of two storied office building of RAKAUB, Kalai Branch, Joypurhat.	lot	1	RFQ National	HOPE	Own Budget	6.00	Planned Dates		18-Sep-24	25-Sep-24	30-Sep-24	5-Oct-24	12-Oct-24	9-Nov-24	52	8-May-25
								Planned Days		0	7	5	5	7	28		180
WR-5	Repairing & Renovation Works of two storied office building of RAKAUB, Durgapur Branch, Pabna.	lot	1	RFQ National	HOPE	Own Budget	6.00	Planned Dates		20-Oct-24	27-Oct-24	1-Nov-24	6-Nov-24	13-Nov-24	11-Dec-24	52	9-Jun-25
								Planned Days		0	7	5	5	7	28		180
<b>Total Value of Works Procurement =</b>							<b>92.01</b>										

*Seal*  
02/07/2024  
সুইট কুমার  
সহকারী প্রকৌশলী  
ইতি, এতিং এ্যান্ড মেন্টেন্যান্স বিভাগ  
রাকাব, প্রধান কার্যালয়, রাজশাহী

*Signature*  
02/07/2024  
শিল্পির হিম্মত রায়  
উপ-মহাব্যবস্থাপক  
ইতিং, এতিং এ্যান্ড মেন্টেন্যান্স বিভাগ  
রাকাব, প্রধান কার্যালয়, রাজশাহী

*Signature*  
02/07/2024  
নিরঞ্জন চন্দ্র দেবনাথ  
ব্যবস্থাপনা পরিচালক  
রাজশাহী কৃষি উন্নয়ন ব্যাংক  
প্রধান কার্যালয়, রাজশাহী।

ANNUAL PROCUREMENT PLAN (2024-25)

৪৬

Budget :- Development

Ministry/Division :-	Finance Division, Ministry of Finance
Agency :-	Rajshahi Krishi Unnayan Bank, Head office, Rajshahi.
Procuring Entity Name & Code:-	The Deputy General Manager, Rajshahi Krishi Unnayan Bank (RAKUB), Engineering Procurement & Maintenance Department, Head Office, Rajshahi, Bangladesh
Procurement Type :-	Works

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in lac.Tk.	Time Code for Process	Advertise Preequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time in Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR-1 (Dev)	Construction Works of Semi -pacca Zonal Office & Zonal Audit office with barbed wire fencing over the boundary wall of Rajshahi Krishi Unnayan Bank (RAKUB), Gaibandha Zone, Gaibandha.	lot	1	OTM National	HOPE	Own Budget	60.00	Planned Dates		1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24	70	10-Oct-25	
								Planned Days		0	14	14	7	7	28		365	
WR-2 (Dev)	Construction Works of Front Gate of Rajshahi Krishi Unnayan Bank (RAKUB), Head office, Rajshahi.	lot	1	OTM National	HOPE	Own Budget	50.00	Planned Dates		2-Sep-24	16-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	11-Nov-24	70	10-May-25	
								Planned Days		0	14	14	7	7	28		180	
WR-3 (Dev)	Construction Works of Butification of Front yard & Drain- Apron of Rajshahi Krishi Unnayan Bank (RAKUB), Head office, Rajshahi.	lot	1	OTM National	HOPE	Own Budget	40.00	Planned Dates		2-Oct-24	16-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	11-Dec-24	70	9-Jun-25	
								Planned Days		0	14	14	7	7	28		180	
Total Value of Works Procurement =							150.00											
Total Value of Works Procurement (Revenue + Development) =							242.01											

*[Signature]*  
02/07/2024  
নুইট কুমার  
সহকারী প্রকৌশলী  
ইঞ্জি. প্রকৌশল এন্ড মেকেনিক্যাল বিভাগ  
১৯৬, প্রধান কার্যালয়, রাজশাহী

*[Signature]*  
02/07/2024  
শিশির কুমার রায়  
উপ-মহাব্যবস্থাপক  
ইঞ্জি. প্রকৌশল এন্ড মেকেনিক্যাল বিভাগ  
১৯৬, প্রধান কার্যালয়, রাজশাহী

*[Signature]*  
02/07/2024  
নিরঞ্জন চন্দ্র দেবনাথ  
ব্যবস্থাপনা পরিচালক  
রাজশাহী কৃষি উন্নয়ন ব্যাংক  
প্রধান কার্যালয়, রাজশাহী।